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February 16, 2005

D&D - Jim Floerke
WASHINGTON GROUP - Dan Coyne
FINAL SURVEY - Jay Britten

ACTION ITEMS - Pre-demolition Characterization Data (10:30 meeting)
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B371 Project

Weekly Meeting 2/16/2005
Set/Area D&D Status _Jim Floerke
Area AA e Removing Zone 1 duct and miscellaneous piping in Rooms 1117/2327; completed in 1115, 1105, 1103, and 1003.
e Removing Zone 1 duct Room 2009 hallway
Area AC e Shaving/painting CSV.
Area AD e Completed removal of Zone 1 duct Room 2325.
e Zone 1 duct removed from Room 2203.
e Removing contaminated Zone II ducting.
¢ Removing contaminated Zone II filter plenums. -
Area AE e Removing Zone | duct Rooms 2310.
e Removing Zone 1 duct Rooms 2014/2015 (hallway).
Area AF e No activity.
Duct Removal e  Main floor — 100% complete
Summary - e Basement - 97% complete (9,431 of 9,689 linear feet removed)
e Sub-basement - 100% complete (942 of 942 linear feet removed)
Washington Group Activities Dan Coyne
e Sets 1 and 2: Mechanical punchlist (piping/duct) removal. e  Set 23: Performed dry decon punchlist items.
e  Set 3/4/5: No activity. o  Set 24/25: Completed punchlist item removal.
e  Set 6: Continued dry decon (rooms 3561A/3553/3547). e Set 29/30: Continued punchlist item removal.
e Set7: Ready for final survey. - e  Set 38: Electrical removal (duct interference/air gapping). Continued piping
e  Set 8: All activity complete. draining/removal for duct interference. Continued zone II duct removal for
e Set9: Mechanical removal (duct in room 1216). interference with zone 1.
e Set 10: Mechanical removal (sprinkler piping). ‘ ' e Set 39: Performed electrical and mechanical (plpmg/duct/secunty grating)
e  Set 12: Mechanical removal (duct/piping/supborts). removal.
o  Set 13:Electrical feeder conduit air-gapping. - e  Set 40: Continued FP-125A plenum removal.
e Set 14: No activity. e Set 41/46: No activity.
e Set 16/17: Continued wall demo. e  Set 50: Continued FP-141 plenum removal.
e Area AP: Performing piping & electrical removal/air-gapping:
N ¢ Temporary electrical power maintenance.
e Continued bldg. 374 demo.
e - Continued mechanical isolation of T-Gen.
e  Office trailer relocation.
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B371 Project
Weekly Meeting 2/16/2005
Final Survey — Jay Britten
Phase 11 Phase I1I
'| B374 Total Scan m? Required Scan m? Completed | B371 Total Scan m? Required Scan m? Completed
Class I 142 142 Class1 . TBD TBD
Class II 1,463 23 Class I » TBD TBD
Class III 1,128 262 Class III TBD TBD
- - 2,733 427 o
. Total m?> Complete: TBD
B % Complete: 0%
% Complete: 17% -
Phase IV
B371 Total Scan m? Required Scan m? Completed
Class 1 TBD 0
Class I TBD 0
Class I11 TBD 0
Total m? Complete: 0
% Complete: 0%
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